



## ROAD REPAIR UPDATE

July 31, 2009

---

**PROJECT:** Installation of new water mains and street pavement repairs on 9<sup>th</sup> Street, between I Street and D Street.

**STATUS:** Installation of water mains and street pavement repairs are under way. Completion is expected in October 2009.

**IMPACT:** The installation and repairs will be done between the hours of 7 p.m. and 6 a.m. to help traffic flow during commute times. Multiple lane closures are expected in north bound and south bound directions. Multiple lane closures are also expected on all side streets between I Street and D Street. Traffic controls will be in place for the duration of the project but, motorists may experience delays. Motorists are requested to please use alternate routes when possible.

---

**PROJECT:** State Route 219 (Kiernan Avenue/Dale Road intersection) improvements and signalization project.

**STATUS:** Road grading work has started. Project completion is scheduled for January 2010.

**IMPACT:** Motorists should travel slowly through the work zone. Traffic controls will be in place for the duration of the project but, motorists may experience delays. Motorists are requested to please use alternate routes when possible.

---

**PROJECT:** Pelandale Avenue Widening from Dale Road to McHenry Avenue.

**STATUS:** Construction is in progress; completion is scheduled for August 2009.

**IMPACT:** Motorists should travel slowly through the work zone. Traffic will be maintained but motorists may experience minor delays. Motorists are requested to please use alternate routes when possible.

---

**PROJECT:** Reconstruction of H Street from 17<sup>th</sup> Street to Scenic Avenue and Burney intersection.

**STATUS:** Construction started July 21, 2009; completion is scheduled for November 2009.

**IMPACT:** Traffic controls will be in place for the duration of the project but motorists may experience delays. Portions of the construction will take place at night to help traffic flow during commute times. Several detours will be available and fluctuate as construction progresses. Motorists who normally travel on Scenic Drive or La Loma Avenue into downtown Modesto are asked to please use alternate routes during construction. Street closure will begin in July and extend through mid-November.

---

**PROJECT:** Installation of new water main crossings on McHenry Avenue, between Five Points and Standiford Avenue.

**STATUS:** Installation of water mains and street pavement repairs are in progress. Completion is expected in August.

**IMPACT:** Single lane closures are expected in either north bound or south bound lanes. Motorists should travel slowly through the work zone. Traffic controls will be in place for the duration of the project but motorists may experience delays. Motorists are requested to please use alternate routes when possible.

---